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MEMORANDUM FOR THE RECORD

SUBJECT: Réview of S, A, No. 6 to Subcontract under Prime
Contract No, SC=21-5/,

1. The work authorized under Supplemental Agreement No. 6
to the subcontract between The Perkin-Elmer Corporation (prime
contractor) and Hycon Manufacturing Co, (subcontractor), let
pursuant to Prime Contract No., SC-21-54, corresponds with that
contained in Appendix I of Supplemental Agreement No. 6 to the
prime contract, Supplemental Agreement No, 6 to the subcontract
results in a decrease to the target price of $2,835, from
$4,108,285.60 to $4,105,450.60, Applying the same rates as
computed under the basic subcontract, see Memorandum SAPC-3466,
to Supplemental Agreement No. 6, it is found that the target
profit of $338,982.23 set forth in Sub-section 1, Section L,
"Price Redetermination"; the maximum price of $4,482,097.60
set forth in Sub-section 5(b); and the estimated target cost
and profit of §3,766,468,37 and $338,982.23, respectively, referred
to in Sub-section 5(c) of Supplemental Agreement No. 6 are correct.

2, In view of the fact that the prime contract has been
properly amended by prime Supplemental Agreement No., 6 to cover
all work and services included in Supplemental Agreement No., 6
to the subcontract, and since the latter mentioned supplemental
agreement is correct and in proper form, it is recommended that
it be approved for execution between the contracting parties.
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